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RPIC,/TSSG/RED-1808-69
18 Septenmber 1969

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereoc Comparator Program

1. A meeting of the Stereo Comparator Coordinating Group was held
on 15 September 1969 in the 58-453 Conference Room. In attendence were
representatives from: IEG/PHD, PSG/AID, PPBS, TSSG/RED, T88G/98D, TSSG/ESD,
and TSSG/APSD.

2. 'The following items were discussed at the meeting:

e. The project monitor, | lon 9 and
10 September to review the progress on the project. Indications
are that the project is progressing Just about on schedule.

. [ Jof TSSG/ESD wes at the[;:]jplant from 8 to
1] September 1969 taking on-the-job training in meintensnce of the

comparator.

c. | | project menager, visited|[::::::]from

4 to 14 August 1969 to monitor the progress on the optical subcontract.
reports that the optics are still on schedule. is

going through the slow tedious process of alignment end testing. They
gre teking extreme care with this phase of the work and three tests
sre made on all alignments. The image wander for the focus range of
the objective lens has been tested snd found to be less than .15 u over
the 3 mm. range. The specifications call for the wander to be less

than .25 u.

g8till expects to have the optical system ready for [::::]
scceptance tests by 15 December 1969.

4. [::::]was to have the correlastors ready for acceptance testing
on 8 September 1969. They have encountered difficulties and requested
the test be delayed until 6 October 1969. [ ]reports that they ere
having trouble sepsrating the signal from the noise plus having to
replace four loglc boards.

e, [:::]needs more time in interfscing the computer to the system
and hes requested | | to delay the computer programming until
the 1st of November. | |has ebout six weeks work, sc this
should be completed by mid December. This will allow adequate time to
check it out prior to 15 February 1970 when the total system is assembled.

GROUP 1

teciassification

PY—-D)

P5X1

[\ VY

P5X1

D)

P5X1
P5X1

25X1

25X1

N)




25X1
256X1

25X1

25X1

25X1

25X1

25X1

25X1
25X1

25X1

25X1

25X1

25X1

Approvett For Release 2003768/1'4‘,: CIA-RDP78865171A000600020075-0

SUBJECT: High Precision Stereo Comparstor Program

r. | |aiscussed the recommended spasre parts list
with L__Jgeraonnel [ [provided a list of long lead time items.
This includes glass platens (18 months), opticel filters (6 months),
[ |motors ?6 months), etc. [ |suggested that we try split funding
the spere parts over several years. They also pointed out where we
might order items like the glass platens now, but not heve to psy for
them until & yeer or 18 months later

& E:::]infnrmed us that they are not exercising their option to
have msintenance people trailned = on the 516 Computer and
suggested that NPIC might wish to take up this option without cost.

h. Arrangements have been made and cover orders taken care of to
train two NPIC people et[ | on programming the 516 Computer.
This treining will take place the last two weeks of October.

i. [:::]requested information on the bleck bhox thet Loglstics ias
building to control the air flow end temperature control for the
clesn room. stated thet it will be completed by 1 October
and it will be held a% the contractors for'[::]to ingpect. It will
then be sent to[:::]for checkout with their system.

3. ] will visit NPIC either the week of 6 or 13 October 1969
to discuss masth model snd computer plans with AID, APSD, end PHD.

3. | bt TSSG/SSD gave a briefing on the progress of the
Clean Room and Site Preparation for the Stereo Comparator G8A awsrded s
contract in mid September. The site should be resdy in sdequate time for
the atereo comparator installation.

k.| |talked sbout plsns for testing and evaluating the stereo
comparator after it is instaelled in | |

5. | |of PSG/AID says he hopes to have the date input format
for sterec progrems worked out before vigit in October.

6. | |elso stated that we may have to have separate tele-

types for the Centrasl Computer and the| | Computer. | |
steted this would have to be decided in a hurry because 1t influence 3
heat problem in the clean room.

788G /RED/SDB
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